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ESTIMATE RUN 12/17/2003

ESTIMATE SUMMARY 09:29:07

CONTID: C13879         ESTIMATE NO: 0005 FINL 1999

PCN: 13879-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH50 to Ark River Bridge PERCENT TIME:

PROJECT NO: SHE 115A-012                  

SH50 to Ark River Bridge

NAME OF ROAD: 115A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 12/17/2003 DATE TIME STARTED 09/09/2002

11485 OLD PUEBLO RD. DATE LET 05/16/2002 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 05/20/2002 DATE TIME STOPPED 01/16/2003

 DATE CONTRACT EXECUTED 06/05/2002 DATE ACCEPTED 01/16/2003

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 09/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 212,695.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 218,798.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,564.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

43 WORK DAYS

WORK DAYS40

99.21%

1,675.00

0.00

0.00

1,564.13

$

$

$

$

211,020.20

0.00

211,020.20

0.00

211,020.20

0.00

0.00

211,020.20

0.00

AMOUNT DUE 211,020.20 1,564.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,564.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0
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PCN: 13879-BID    ESTIMATE RUN 12/17/2003

PROJECT: SHE 115A-012                  ESTIMATE NO: 0005 09:29:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000 3.000

EACH 0.000 0.00

850.00000 3.000 2,550.00

202-00001  
 

0010 REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

202-00035  
 

0015 REMOVAL OF SIDEWALK 126.000 126.000

SY  0.000 0.00

4.25000 126.000 535.50

202-00200  
 

0020 REMOVAL OF CONCRETE PAVEMENT 32.000 32.000

SY  0.000 0.00

6.00000 32.000 192.00

202-00210  
 

0025 REMOVAL OF ASPHALT MAT 1,623.000 1,623.000

SY  0.000 0.00

2.50000 1,623.000 4,057.50

202-00220  
 

0030 REMOVAL OF PAVEMENT MARKING 165.000 165.000

SF  0.000 0.00

2.50000 165.000 412.50

202-00250  
 

0035 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-04001  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 210.000 210.000

CY  0.000 0.00

9.00000 210.000 1,890.00

203-00060  
 

0045 POTHOLING 10.000 10.000

HOUR 0.000 0.00

185.00000 10.000 1,850.00

203-01597  
 

0050 STORM DRAIN INLET PROTECTION 2.000 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

208-00050  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

208-00100  
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PCN: 13879-BID    ESTIMATE RUN 12/17/2003

PROJECT: SHE 115A-012                  ESTIMATE NO: 0005 09:29:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

1,200.00000 1.000 1,200.00

208-00200  
 

0065 RESET WATER METER 4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

210-00035  
 

0070 RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

160.00000 2.000 320.00

210-00815  
 

0075 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

210-04010  
 

0080 ADJUST VALVE BOX 3.000 3.000

EACH 0.000 0.00

150.00000 3.000 450.00

210-04050  
 

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 211.810 211.810

TON 0.000 0.00

125.00000 211.810 26,476.25

403-00720  
 

0090 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33751  
 

0091 HBP (GR S) (75) (PG 64-28) / CHANGE TO HBP (GRADING S)
(ASPHALT) (96) (PG 64-22)

422.960 422.960

TON 0.000 0.00

45.00000 422.960 19,033.20

403-33751  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 357.000 357.000

GAL 0.000 0.00

2.00000 357.000 714.00

411-10255  
 

0100 *CONCRETE PAVEMENT (6 INCH) 178.000 178.000

SY  0.000 0.00

39.00000 178.000 6,942.00

412-00600  
 

0105 *CONCRETE PAVEMENT (8 INCH) 112.000 112.000

SY  0.000 0.00

41.00000 112.000 4,592.00

412-00800  
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PCN: 13879-BID    ESTIMATE RUN 12/17/2003

PROJECT: SHE 115A-012                  ESTIMATE NO: 0005 09:29:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 18 INCH REINFORCED CONCRETE PIPE 85.000 85.000

LF  0.000 0.00

40.00000 85.000 3,400.00

603-01180  
 

0115 INLET TYPE R  L 5 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,800.00000 3.000 8,400.00

604-19105  
 

0120 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,300.00000 1.000 3,300.00

604-19110  
 

0125 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,690.00000 1.000 2,690.00

604-30010  
 

0130 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,325.000 1,325.000

LF  0.000 0.00

13.50000 1,325.000 17,887.50

606-00301  
 

0135 END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

606-01340  
 

0140 END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

606-02001  
 

0145 *CONCRETE SIDEWALK (6 INCH) 381.000 381.000

SY  0.000 0.00

41.00000 381.000 15,621.00

608-00006  
 

0150 *CONCRETE CURB RAMP 24.000 24.000

SY  0.000 0.00

48.00000 24.000 1,152.00

608-00010  
 

0155 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,130.000 1,130.000

LF  0.000 0.00

6.00000 1,130.000 6,780.00

609-21020  
 

0160 *GUTTER TYPE 2 (4 FOOT) 33.000 33.000

LF  0.000 0.00

7.75000 33.000 255.75

609-24004  
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PCN: 13879-BID    ESTIMATE RUN 12/17/2003

PROJECT: SHE 115A-012                  ESTIMATE NO: 0005 09:29:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MEDIAN COVER MATERIAL (STONE) 0.000 0.000

SF  0.000 0.00

3.40000 0.000 0.00

610-00055  
 

0170 SIGN PANEL (CLASS I) 17.000 17.000

SF  0.000 0.00

28.00000 17.000 476.00

614-00011  
 

0175 STEEL SIGN POST (2 INCH ROUND) 30.000 30.000

LF  0.000 0.00

13.20000 30.000 396.00

614-01502  
 

0180 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

625-00000  
 

0185 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

20,500.00000 1.000 20,500.00

626-00000  
 

0190 *PAVEMENT MARKING PAINT 7.000 7.000

GAL 0.000 0.00

110.00000 7.000 770.00

627-00001  
 

0195 *EPOXY PAVEMENT MARKING 7.000 7.000

GAL 0.000 0.00

165.00000 7.000 1,155.00

627-00005  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 40.000 40.000

SF  0.000 0.00

13.20000 40.000 528.00

627-01000  
 

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

200.000 200.000

SF  0.000 0.00

16.50000 200.000 3,300.00

627-30325  
 

0210 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

156.000 156.000

SF  0.000 0.00

11.00000 156.000 1,716.00

627-30330  
 

0215 *FLAGGING 232.000 232.000

HOUR 0.000 0.00

27.50000 232.000 6,380.00

630-00000  
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PCN: 13879-BID    ESTIMATE RUN 12/17/2003

PROJECT: SHE 115A-012                  ESTIMATE NO: 0005 09:29:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRAFFIC CONTROL INSPECTION 37.000 37.000

DAY 0.000 0.00

165.00000 37.000 6,105.00

630-00007  
 

0225 *TRAFFIC CONTROL MANAGEMENT 43.000 43.000

DAY 0.000 0.00

495.00000 43.000 21,285.00

630-00012  
 

0226 CONST TRAF SIGN (A) 15.000 15.000

EACH 0.000 0.00

75.00000 15.000 1,125.00

630-80341  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 26.000

EACH 0.000 0.00

82.50000 26.000 2,145.00

630-80342  
 

0231 BARRICADE (3 M-A) (TEMP) 2.000 2.000

EACH 0.000 0.00

275.00000 2.000 550.00

630-80335  
 

0235 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

82.50000 1.000 82.50

630-80358  
 

0240 *DRUM CHANNELIZING DEVICE 30.000 30.000

EACH 0.000 0.00

22.00000 30.000 660.00

630-80360  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000

EACH 0.000 0.00

27.50000 4.000 110.00

630-80363  
 

0250 *TRAFFIC CONE 121.000 121.000

EACH 0.000 0.00

5.50000 121.000 665.50

630-80380  
 

0255 F/A MINOR CONTRACT REVISIONS 1,675.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 13879-BID    ESTIMATE RUN 12/17/2003

PROJECT: SHE 115A-012                  ESTIMATE NO: 0005 09:29:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0275 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0285 ADDED ITEM (DOLLAR)/ LIEN/ MATERIALS SUPPLIER/ FREMONT
PAVING & REDI-MIX INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0290 ADDED ITEM (DOLLAR)/ LIEN/ KLEINFELDER INC. 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0300 ADDED ITEM (DOLLAR)/ LIEN/ TRAFFIC CONTROL SUB./ DQ 
CONST.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $0.00 210,420.20CURRENT AMT 212,095.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020  
 

CAT 0400 $0.00 600.00CURRENT AMT 600.00 $$

PROJECT TOTAL 0.00 $ 211,020.20CURRENT AMT 212,695.20 $$


